Recovery Plan Action Status

Plan Name: Recovery Plan for Cordia bellonis

Plan Status: Final
Plan Date: 01-Oct-99
Lead Agency: USFWS
aribbean Ecological Services Field Office

el

Species Action Priority # Action # Action Action Status Est. Initiation Date | Est. Completion Responsible Work Type Labor Type Action Comments
Description Date Parties
No common name |1 111 Developmanageme | Partially Complete |FY 2005 FY 2011 U.S. Fish and Management: Internal No cost anticipated
(Cordia bellonis) nt plans, which Wildlife Service, Planning Administrative,
provide for the Ecological Services Internal Field
protection and Division, Puerto Assistance
recovery of Cordia Rico Department of
bellonis, for the Natural and
Maricao, Susua Environmental
and Rfo Abajo Resources
Commonwealth
Forests.
No common name |1 121 Monitor known Ongoing Not FY 2000 - FY 2004 |FY 2011 U.S. Fish and Research: Internal Field
(Cordia bellonis) populations. Current Wildlife Service, Population Surveys [Assistance
Ecological Services
Division, Puerto
Rico Department of
Natural and
Environmental
Resources
No common name |1 122 Enforce existing Ongoing Current FY 1995 - FY 1999 (FY 2011 U.S. Fish and Other: Law Internal Field DNER performs
(Cordia bellonis) Commonwealth Wildlife Service, Enforcement Assistance law enforcement
and Federal Ecological Services
endangered Division, U.S. Fish
species and Wildlife
regulations. Service, Law
Enforcement
Division, Puerto
Rico Department of
Natural and
Environmental
Resources
No common name |2 123 Educate the public |Ongoing Current FY 1995 - FY 1999 (FY 2011 U.S. Fish and Other: Information | Internal Specie's
(Cordia bellonis) on plant Wildlife Service, and Education Administrative, information is
conservation Ecological Services Internal Field included in public
values and Division, U.S. Fish Assistance education
regulations. and Wildlife programs
Service, Law
Enforcement

Division, Puerto
Rico Department of
Natural and
Environmental
Resources
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No common name
(Cordia bellonis)

13

Reintroduce
transplanted
individuals.

Complete

FY 2000 - FY 2004

FY 2011

U.S. Fish and
Wildlife Service,
Ecological Services
Division, Puerto
Rico Department of
Natural and
Environmental
Resources

Research:
Reintroduction

Internal Field
Assistance, Internal
Technical
Assistance

No common name
(Cordia bellonis)

211

Identify and
inventory potential
sites.

Planned

U.S. Fish and
Wildlife Service,
Ecological Services
Division, Puerto
Rico Department of
Natural and
Environmental
Resources

Research:
Population Surveys

Contract, Graduate
Student

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

212

Characterize sites
to determine their

suitability as future
recovery sites.

Not Started

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research: Other
Information

Contract, Graduate
Student

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

31

Define habitat
requirements.

Not Started

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research: Habitat
Requirements

Graduate Student

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

321

Assess periodicity
of flowering.

Complete

FY 2000 - FY 2004

FY 2006

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research

Contract, Graduate
Student

6K per year
includes 321, 322,
323, 324, and 325.
Task duration 2-4
yrs.

No common name
(Cordia bellonis)

322

Assess seed
production and
dispersal.

Complete

FY 2000 - FY 2004

FY 2006

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research:
Propagation

Contract, Graduate
Student

Task duration 2-4
yrs.
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No common name
(Cordia bellonis)

323

Evaluate seed
viability and
germination
requirements.

Complete

FY 2000 - FY 2004

FY 2006

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research

Contract

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

324

Evaluate
requirements for
establishment and
growth.

Not Started

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research: Habitat
Requirements

Graduate Student

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

325

Determine genetic
structure of the
species.

Not Started

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research: Genetics

Graduate Student

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

331

Assess methods of
propagation.

Complete

FY 2000 - FY 2004

FY 2006

U.S. Fish and
Wildlife Service,
Ecological Services
Division, Botanical
Gardens,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research:
Propagation

Graduate Student

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

332

Develop artificial
propagation
program.

Ongoing Current

FY 2008

FY 2011

U.S. Fish and
Wildlife Service,
Ecological Services
Division, Botanical
Gardens,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research

Contract

Puerto Rico DNER
is working on the
propagation.

No common name
(Cordia bellonis)

411

Select sites and
assess habitat
suitability.

Not Started

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research: Habitat
Requirements

Graduate Student,
Internal Technical
Assistance

Task duration 2-4
yrs.
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No common name
(Cordia bellonis)

412

Ensure site
protection.

Not Started

U.S. Fish and
Wildlife Service,
Ecological Services
Division, Puerto
Rico Department of
Natural and
Environmental
Resources

Acquisition:
Easement

Internal
Administrative

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

413

Introduction of
plants.

Ongoing Current

FY 2008

FY 2011

U.S. Fish and
Wildlife Service,
Ecological Services
Division, Puerto
Rico Department of
Natural and
Environmental
Resources

Management:
Reintroduction

Internal Field
Assistance, Internal
Technical
Assistance

Task duration 2-4
yrs.

No common name
(Cordia bellonis)

51

Determine number
of individuals and
populations to
ensure stability and
self-perpetuation.

Not Started

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Research:
Demographic
Studies

Graduate Student,
Internal Technical
Assistance

No common name
(Cordia bellonis)

52

Determine what
additional actions
are needed to
achieve recovery
criteria

Not Started

U.S. Fish and
Wildlife Service,
Ecological Services
Division,
Universities, Puerto
Rico Department of
Natural and
Environmental
Resources

Management

Internal Field
Assistance, Internal
Technical
Assistance
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